
Date: April 8, 2014

To: Thomas J. Bonfield, City Manager

Through: W. Bowman Ferguson, Deputy City Manager

From: Joel V. Reitzer, Jr., Director, General Services Department

Subject: Leigh Farm Park Design Contract Amendment Four – HagerSmith Design 
PA

Executive Summary
On July 2, 2008, the City executed a professional services agreement for the Leigh Farm Park 
Restoration and Reconstruction Project with HagerSmith Design, PA (HagerSmith) in the 
amount of $50,920.00 to provide design and construction administration services for the Leigh 
Farm Park Restoration and Reconstruction project.  There have been three subsequent 
amendments to the original contract for a current total contract value of $215,632.00. This
agenda item request is to increase the HagerSmith fee by $23,975.50 for necessary additional 
services for a total contract value of $239,607.50.  

HagerSmith has requested construction administration compensation for the construction 
schedule which was extended 75 days due to weather delays and was further extended 123 
days due to contractor project delays.  HagerSmith has also requested compensation for 
additional construction materials testing and additional site lighting design. The proposed 
contract amendment increases the fee to be paid to HagerSmith by $23,975.50.

Recommendation
The General Services Department recommends that the City Council: 

1. Authorize the City Manager to execute an amendment to the design contract with 
HagerSmith Design PA for the Phase 2 Infrastructure Design at Leigh Farm Park in 
the amount of $23,975.50 so that the total design contract amount will not exceed 
$239,607.50.

Background
In 1995 the City agreed to lease 25 acres of the 87-acre Leigh Farm Park site from the State of 
North Carolina; the property leased by the City contains the majority of the historic buildings, 
which as a group are listed on the National Register of Historic Places. The forty-year lease with 
the State obligated the City to begin restoration work on the historic buildings and to open the 
site as a park by 2010. The State extended the deadline to 2013.

The Phase I Restoration and Reconstruction project was completed in January 2012. 
Construction began on the Phase 2 Site Infrastructure Improvements project on January 8, 
2013.  The original substantial completion date was July 21, 2013, but was delayed until 
February 14, 2014.  The project is in the close out phase with a few remaining punch items and 
submittal of the record drawings remaining.
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The original HagerSmith contract value was $50,920.00.  There have been three amendments 
to the original contract.  Amendment 1, approved on June 14, 2010, added Bid Phase Services 
and Phase 2 Site Infrastructure Schematic Design Services, increasing the contract value by 
$30,100.  Amendment 2, approved on March 21, 2011, added full Phase 2 Design Services 
from the Design Development Phase to the Construction Administration Phase, increasing the 
contract value by $126,772.  Amendment 3, approved on September 7, 2011, added additional 
survey services to the scope of work, increasing the contract value by $7,840 for a total contract 
value of $215,632.00.

Issues/Analysis
Weather conditions and Contractor project delays caused a 198-day delay to the project.  Staff 
is evaluating the option to back charge the contractor for partial or full repayment of the 
architect’s charge for additional Construction Administration services that were due to contractor 
project delays.

Alternatives
City Council may opt not to approve the design contract amendment with HagerSmith PA.  
However, HagerSmith’s professional services during the extended Construction Phase of the 
project were necessary as the City dealt with contractor performance issues. 

Financial Impact
Current total project funding is as follows:

Project Funding- CH140
2005 GO Bonds-                 3000H901 $300,000.00
Intergovernmental-              3000H990 $200,000.00
Impact Fees -                      3000H000 $798,860.00
Installment Sales-               3307C000 $202,094.00
Total Project Funding $1,500,954.00

Professional Services 
Original Contract $50,920.00
Amendment 1 $30,100.00
Amendment 2 $126,772.00
Amendment 3 $7,840.00
Proposed Amendment 4 $23,975.50
Total Professional Services $239,607.50

Construction Services
Phase 1 Construction $225,928.00
Phase 2 Construction $751,450.60
Sub-Total Both Phases of Construction 977,378.60
Phase 1 Contingency $21,200.00
Phase 2 Contingency $80,988.00
Contingency Subtotal $102,188.00
   Total Construction Services $1,079,566.60

Other Project Expenses** $181,779.90
   Total Project Budget $1,500,954.00



**Owner’s Expenses include but are not limited to Property Acquisition, Permits, Surveys, 
Architectural and Engineering Services, and Reviews. 

SDBE Summary

This is a contract amendment. The item was not reviewed by the Department of Equal 
Opportunity/Equity Assurance for compliance with the Ordinance to Promote Equal Business 
Opportunities in City Contracting.  


